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INTRODUCTION 
 
The 200 Area Remediation consists of Central Plateau Facility (CPF) Transition, CPF Project Management 
and Support, the Equipment Disposition Project, and Central Plateau Waste Site S&M, Project Baseline 
Summary (PBS) RL-CP01, Work Breakdown Structure (WBS) 3.3.1.5, 3.3.1.6, 3.3.1.8, 3.3.1.9, and 
3.3.1.13. 
 
NOTE:  Unless otherwise noted, all information contained herein is as of the end of May 2002. 
 
Fiscal-year-to-date milestone performance (EA, DOE-HQ, and RL) shows that no milestones are due. One 
milestone is forecasted to be late.  
 

NOTABLE ACCOMPLISHMENTS 
 

200 Area Shutdown Facilities  The early transfer of PUREX and B Plant from BHI to FH was 
completed; the Cultural And Ecological Review for B Plant and PUREX roofs project was completed and 
the 231-Z roof assessment, which will allow personnel access for roof repair, was completed.  In addition, 
the 224-T Notice of Construction (NOC) modification allowing water removal from C Cell was approved by 
the State of Washington Department of Health. 
 
Equipment Disposition Project  Support continues for the investment recovery operations through 
FH’s asset transition organization. 
 

SAFETY 
 
All River Corridor (RC) Safety and Conduct of Operations information is reported in section E. 
 
 

BREAKTHROUGHS / OPPORTUNITIES FOR IMPROVEMENT 
 

Breakthroughs 
 
None to report. 
 

Opportunities for Improvement 

 
None to report. 
 

UPCOMING ACTIVITIES 
 

Equipment Disposition Project  Ship the Ion exchange columns by August 2002.     
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MILESTONE ACHIEVEMENT  
FH Contract Milestones 

 
 
 
 
 
 
 

 
PERFORMANCE OBJECTIVES 

 
Outcomes: Transition Central Plateau to support long-term waste 
management 
 

Performance Indicator Status 

FHI-M3 – 200 Area Facility Disposition  
 Measure 1: Disposition Surplus Buildings 

and Rolling Stock 
 

  Expectation 1:  
   Base: Decontaminate & 

Decommission (D&D) 233-S & 233-
SA Facilities by September 30, 2004. 

Work will be initiated July 1, 2002. 

    Stretch: D&D 233-S & 233-SA by 
June 30, 2004. 

Work will be initiated July 1, 2002. 

  Expectation 2: Complete installation of 
new roofs on PUREX & B Plant by 
September 30, 2002. 

BCR was approved by RL Site Integration Board.  
The BCR revises the project completion date from 
September 30, 2002, to November 30, 2002.  The 
NOC was approved by DOH and has been 
transmitted to EPA for approval.  B Plant and 
PUREX facilities have been transferred from BHI to 
FH to support the roof project schedule.  A 
contract was established with Randolph Sheet 
Metal, Inc. to design and install the metal roofs. 

  Expectation 3:  
   Base: Disposition contaminated 

railcars by June 30, 2006. 
Continue efforts to finalize disposition of lead from 
previously shipped cars.  Two Cask cars have 
been shipped to Tennessee for recycle, and three 
flat cars have been shipped to the Low-level Burial 
Grounds.    

    Stretch: Disposition contaminated 
railcars by August 31, 2005. 

Nothing to report. 

     Super stretch: Disposition 
contaminated railcars and 
heavy equipment by 
September 30, 2003. 

The five pieces of heavy equipment are complete.  
IXC disposition continuing with air NOC, 
transportation request, work planning, and waste 
placement operations.  Completed shipment of 
condenser to Tennessee for recycle.  The flatcar 
has been verified for unrestricted use. 

MSN Title Type Due Date Actual 
Date

Forecast Date Status/Comments

TRP-38-803 Complete Installation of New 
Roofs on PUREX & B Plant PI 9/30/02 11/30/02

BCR approved. Implementation will 
be reflected in the June reporting 
period.  Revised PI is in signature 
routing.
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FY 2002 SCHEDULE / COST PERFORMANCE – ALL FUND TYPES 
FY TO DATE STATUS – ($000) 

 

 
 
 
 
 
 
 
 

 

 
FY TO DATE SCHEDULE / COST PERFORMANCE 

 
The unfavorable schedule variance of $1.9M (29 percent) was primarily due to the B Plant/PUREX roof 
replacement work scope delay and the 224-T characterization work scope delays. The favorable cost 
variance of $1.1M (24 percent) was primarily due to Equipment Disposition Project work completed at a 
substantial savings, which is offset by the unplanned costs related to the increase in the 224T 
characterization work scope. 
 
For all active sub-PBSs and TTPs associated with the Operations/Field Office, Fiscal Year to Date (FYTD) 
Cost and Schedule variances exceeding + / - 10 percent or one million dollars require submission of 
narratives to explain the variance. 
 

Schedule Variance Analysis:   (-$1.9M) 
 
Central Plateau Facility S&M - 3.3.1.5/CP01   
Description and Cause: The unfavorable schedule variance was primarily due to delay of Phase II  
224-T characterization workscope caused by late completion of FY 2001 workscope, and the discovery of 
water in 224-T C Cell. Contributing to the unfavorable condition was the delay with the B Plant/PUREX 
roof replacement efforts due to evaluation and adoption of an alternative roofing system. 

Impact:  The discovery of water in 224-T C Cell will increase the work scope necessary to complete 
characterization.  The alternative roof replacement activity will incorporate delays to the original 
schedule.  There will be no impact since the completion date will be revised to November 30, 2002. 
Corrective Action: Phase II preparatory activities are under way and incorporate the sampling of 
the C Cell water.  The variance resulting from roof replacement delays will be self-correcting as work 
commences. 

 
All other schedule variances are within established thresholds. 
 

Sub-Project BCWS BCWP ACWP SV % CV % BAC

 PBS CP01    
WBS 3.3.1.5 

 Central Plateau Facility 
S&M 2,535 846 1,595 (1,689) -67% (749) -89% 6,433

 PBS CP01    
WBS 3.3.1.6 

 Central Plateau Facility 
Transition 0 0 1 0 0% (1) 0% 0

 PBS CP01    
WBS 3.3.1.7 

 Central Plateau Facility 
D&D 0 0 0 0 0% 0 0% 1,585

 PBS CP01    
WBS 3.3.1.8 

 Central Plateau Project 
Management 1,580 1,581 1,315 1 0% 266 17% 2,469

 PBS CP01    
WBS 3.3.1.9 

 Equipment Disposition 
Project 2,593 2,359 748 (234) -9% 1,611 68% 5,199
Total 200 Area 
Remediation 6,708 4,786 3,659 (1,922) -29% 1,127 24% 15,686

F I S C A L   Y E A R    TO    D A T E  
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Cost Variance Analysis:   (+$1.1M) 
 
Central Plateau Facility S&M - 3.3.1.5/CP01   
Description and Cause: The unfavorable cost variance was primarily due to notice of construction 
(NOC)-related requirements and costs not in the planning for 224-T in both FY01 and FY02, and the 
Central Plateau Excess Facility Master Documented Safety Analysis (MDSA).  

Impact:  The discovery of water in 224-T C Cell will increase the workscope necessary to complete 
characterization.  Delays in MDSA format issues have prevented completion of work scope, while still 
expending resources. 
Corrective Action: The removal of water, completion of characterization, and repairs to prevent 
future water intrusion will proceed.  The variance will remain until the baseline is updated to reflect 
the new work scope.  An 1120 crosswalk will be submitted in place of the Central Plateau Excess 
Facility MDSA. 

 
Central Plateau Facility Project Mgt — 3.3.1.8/CP01   
Description and Cause: The favorable cost variance was primarily due to labor underruns as a result of 
staff performing other priority work. 

Impact:  No Impact.   
Corrective Action: No corrective action required. 

 
Equipment Disposition Project — 3.3.1.9/CP01 
Description and Cause: The favorable cost variance was primarily due to heavy equipment, flatcar and 
cask car work scope completed at a substantial savings. 

Impact:  No Impact.   
Corrective Action: No corrective action required. 

 
All other cost variances are within established thresholds. 
 

ISSUES 
 

Technical Issues 
 
Issue: Staffing shortfall and potential loss of project knowledge, tied to 200 Area Central Plateau Bechtel 
Hanford Transition.  

Impact:  May be difficult to meet objectives due to potential loss of project knowledge.   
Action Plan/Status:  The number of personnel available for, or accepting positions total 64 percent 
of the need estimated by FH (136 of 211 positions filled; 75 vacancies).  A loss of project knowledge 
and experience will be incurred, with particular concern in the bargaining unit skills, specifically with 
Radiological Control Technicians (only 9 of 24 are available).  FH Industrial Relations is reviewing 
options to resolve shortfalls.  Other project impacts are being identified as understanding of work 
scope is gained.  RC will meet with BHI June 6, 2002 on Bargaining Unit transition and on June 12, 
2002 to discuss exempt classification. 

 

Regulatory, External, and DOE Issues and DOE Requests 
 
None to report. 
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BASELINE CHANGE REQUESTS CURRENTLY IN PROCESS 
 

Days Dollars 
($000s)

3/13/02 Central Plateau Transition Activities $2,834 Rev 1 submitted to RL 5/31/02.  

3/26/02 PUREX & B Plant Roof Replacement ($197)
Awaiting official RL letter of 
approval

CP01-02-007                         
3.3.1.8 

CP01-02-008                         
3.3.1.5 

Date 
Originated

BCR No.                     
Level 4 WBS

Status
Impact

Description Date 
Approved


